

Agenda item: 7, Appendix A
Date: 5 November 2014
Subject: Next steps for 2014/15 Policing Plan

The Forum
 5th Floor North
 74-80 Camden Street
 London NW1 0EG

T: 020 7383 0259
 F: 020 7383 2655
 E: general.enquiries
 @btpa.police.uk

www.btpa.police.uk

17 October 2014	Meeting 1 - Shape of Plan: Discuss and agree the way forward for the forthcoming Policing Plan. Plan to be informed by representations made at the Authority's stakeholder workshop on 25 September 2014.
October	BTP Chief Inspectors to be briefed on the process for developing the Policing Plans.
October - December	BTP to conduct Local Area Plan consultation workshops with sub-division route stakeholders.
November - January	BTP to conduct individual consultation meetings with stakeholders.
4 December 2014	Meeting 2 - Local Area Plans to be reviewed. Progress on National Plan to be reviewed.
10 December 2014 (RDG P&S) and Either: 13 January or 15 January 2015 (RDG P&S IG meeting date TBC)	Update on progress to be reported to the RDG Police and Security (RDG P&S) meeting, in December, and the RDG P&S Implementation Group (IG) meeting, in January, and their observations to be taken into account.
29 January 2015	Authority Meeting - Report on progress of draft Local and National Policing Plans to full Authority for endorsement of the way the Plans are developing.
3 February 2015	Meeting 3 - Policing Plans to be scrutinised. Approval of Plans by Policing Plan Working Group prior to final health-check consultation and submission to full Authority for approval and sign-off.

February 2015	Two-week final written health-check consultation with stakeholders on the Policing Plan. Circulation of Plan out of Committee for Policing Plan Group to agree any proposed amendments arising from health-check consultation.
15 February 2015	Final draft design of Policing Plan document.
26 March 2015	Authority Meeting - Policing Plan - National and Local Area Plans to be recommended, by Policing Plan Group, for approval and sign-off by full Police Authority.
30 April 2015	Final published Policing Plan, with supporting commentary, released.