

[4 September 2024] Agenda Pack / Strategy and Planning Committee

MEETING
4 September 2024 10:30 BST

PUBLISHED 28 August 2024

Age	enda			
Loca	ation	Date	Time	
Hyb	rid / Teams & Meeting Room G3, British Transport Police be Headquarters, 25 Camden Road, London, NW1	4 Sep 2024	10:30 B	ST
rorc	e Headquarters, 25 Camuen Road, London, IVWI			
	Item	Owner	Time	Page
1	Apologies	Chair		-
2	Declarations	All		-
3	Minutes	Chair	10:30	4
4	Actions	Chair	10:35	13
5	Strategic Risk	Paul Adams	10:40	15
5.1	Strategic Risk Deep Dive	Chief Financial Officer / Director of Corporate Development		21
6	An Estate Fit for the Future - London Estates Programme Progress Report	Director of Corporate Development	10:50	31
6.1	Annex A / London Estate Highlight Report			34
6.2	Annex B / Business Continuity Update 200BPR Project			54
6.3	Annex C / Staff Travel Protection Guidance			67
7	Options Paper / London Estates RIBA Stage 4 Overspend	Director of Corporate Development	11:05	75
8	Medium-Term Financial Plan 2025/30 Development	Director of Corporate Development	11:15	80
9	Unfunded Pressures Update	Chief Financial Officer	11:30	88
	Recommended Break Point			-
10	A Force on the Move Investment Plan and Benefits	Heath Waller / Iain Metcalf	11:35	91
11	Strategic Plan Reporting Q1 2024/25	Jen Crowther	11:50	111
11.1	Annex 1 / Strategy Reporting Year 3 Quarter 1 Data Pack			114
11.2	Annex 2 / Portfolio Dashboard Report			137
12	Guardians of the Railway Strategy Review	Deputy Chief Constable	12:00	150
13	Workplan	Chief Financial Officer	12:10	152
14	Minutes / Policing Plan Working Group / 20 August 2024	Chair	12:15	154

Ŋ

သ

\J

 ∞

	Item	Owner	Time	Page
15	Minutes / Stakeholder Engagement Working Group / 8 May 2024	Chair	12:20	158
16	Any Other Business	Chair		-
17	Meeting Evaluation	Chair		-



Ŋ

ယ

Strategy and Planning Committee Actions

Serial	Date	Action/Paper	Owner	Outcome
6/2024	14 February	The Chief Constable encouraged Members and BTPA Executive	Chief Financial	Completed
	2024	colleagues to be as prescriptive as possible when	Officer	First iteration of
		commissioning the next iteration of the Investment and		dashboard reported to
		Benefits Dashboard to ensure the product met Members'		the September 2024
		expectations		meeting.
8/2024	16 May 2024	The Chair suggested that Members may wish to join some of	Member	Completed
		the Deputy Chief Constable's SRO Reviews as part of their	Engagement	Standing invitations
		Member Engagement activity, in order to secure further	Manager	issued to Committee
		assurance.		Members following May
				2024 meeting.
9/2024	16 May 2024	The Chair requested that a programme of oversight of BTP/As	Board Secretary /	Completed
		environmental responsibilities be incorporated into the	Chief Financial	Listed on workplan
		Committee Workplan.	Officer	reported to September
				2024 meeting – to be
				fully incorporated for
				future meetings.
10/2024	16 May 2024	The Chief Executive noted that strategic stakeholder	Board Secretary /	Completed
		relationships with industry and public/rail users should also be	Chief Financial	Listed on workplan
		incorporated into the Committee Workplan	Officer	reported to September
				2024 meeting – to be
				fully incorporated for
				future meetings.
11/2024	16 May 2024	A Member noted that whereas value engineering was reducing	Deputy Director	Completed
		build costs, the Force was still reliant on contingency. She	of Estates	Action confirmed with
		queried what compensation elements were in place, and what		Force colleagues on 30
		clarity the Force had on its bottom line. In reply, the Deputy		May 2024 / update to be
		Director of Estates noted that the Force had some clarity on		

		change requests, but not in any clear format. He expected		provided at September
		TfL/Gleeds to provide this during week commencing 20 May		2024 meeting.
		2024 and could update Members thereafter.		
12/2024	16 May 2024	In response to question regarding communications to external	Director of	Completed
		stakeholders regarding London Estates, and the extent to which	Corporate	Action confirmed with
		the Authority should be involved, the Director of Corporate	Development	Force colleagues on 30
		Development confirmed that none had been undertaken to		May 2024 / update to be
		date and agreed this deserved consideration.		provided at September
				2024 meeting.
13/2024	16 May 2024	The Design and Delivery Lead noted that Members were	Member	Completed
		welcome to conduct a walkthrough of Force efficiencies	Engagement	Incorporated into
		monitoring as part of their Member Engagement, and that	Manager	Member Engagement
		Member feedback on non-cash releasing activity would be		Programme
		particularly welcome.		
14/2024	16 May 2024	The Deputy Chief Constable anticipated that two BVLOS pilots	Board Secretary	Completed
		would be launched by the end of May 2024, and that the Force's		Added to shortlist of
		activity in this area was a candidate topic for a BTPA Member		BTPA Member Breakfast
		Breakfast Briefing.		Briefings.
15/2024	16 May 2024	The Chair welcomed the inclusion of a slide in the Strategic Hub	Board Secretary /	Completed
		Update articulating what the Force anticipated would be	Chief Financial	Incorporated into future
		different and better as a result of the Strategic Hub and	Officer	agenda commissioning.
		suggested that these be used as a basis for future reporting.		
16/2024	16 May 2024	Subject to comments made at the meeting, proposed revisions	Board Secretary	Completed
		to the Committee's terms of reference be reported to the Full		Terms of reference
		Authority for approval.		agreed at Full Authority
				25 June 2024.

ယ

 ∞

ယ

BRITISH

SECURITY CLASSIFICATION - OFFICIAL

HANDLING INSTRUCTIONS - Management

DISCLOSABLE (FOI / PUBLICATION SCHEME) - Yes

Report

Report to: Strategy and Planning Committee

Date: 04/09/2024

Subject: Guardians of the Railway Strategy Review

Sponsor: Alistair Sutherland, DCC

Author: Jennifer Crowther

For: Discussion

1. BACKGROUND

- 1.1. The Guardians of the Railway Strategy is currently due to cover a five-year period of 2022 to 2027.
- 1.2. With the extension of the Chief Constable through to 2028, and in line with the Railway and Transport Safety Act, Section 55 it is timely that we review and republish the strategy to cover the Chief's tenure.

2. PROPOSAL

- 2.1. At the August Chief Officer Group Planning Day, options on when to review the strategy were considered, with the preferred option being detailed below in Section 3.
- 2.2. This option will enable several influencing factors to be taken into consideration for example; County Lines Task Force Funding, Efficiencies Strategy and direction on both rail and policing from the new UK government.

3. TIMELINE

- 3.1. Undertake any work on the strategy during 2025. Strategy to be republished in April 2026 for three-years (2026 29).
- 3.2. Benefits include:

Security Classification and Handling Instructions of document are detailed on page 1

ယ

_

57

0

****1

 ∞

9

10

__

12

13

14

15

6

17

Security Classification and Handling Instructions of document are detailed on page 1

- Provides time for key government strategies and funding decision to be made. Our strategy can respond accordingly.
- Provides longer lead time to deliver work.
- Time for Strategic Hub resources to be in place.
- Provides time for a newly appointed Chief Constable to set direction on a new strategy for post 2029.



4. RECOMMENDATION

4.1. Members to endorse the proposal for the Guardian of the Railway refresh in 2025 ahead of publication April 2026.

Security Classification and Handling Instructions of document are detailed on page 1

ν.

ယ

_

5

 \vdash

7

 ∞

9

10

12

13

14

15

16

Strategy and Planning Committee Workplan 2024/25 [September 2024]

Issues to be incorporated:

- 1. Environmental / Sustainability Responsibilities (Action 9/2024)
- 2. Strategic stakeholder engagement industry and public/rail users (Action 10/2024)

November 2024			
Standing / Administrative Items	Suggested Items		
1. Apologies	14. Medium Term Financial Plan 2025/30		
2. Declarations	15. BTPA Budget 2025/26 and MTFP 25/30		
3. Minutes	16. Policing Plan Three-Year Review		
4. Actions			
5. Strategic Risk			
6. Legitimacy Map			
7. London Estates Progress Report			
8. Unfunded Pressures Update			
9. AFOTM Investment and Benefits			
Dashboard			
10. Strategic Plan Reporting			
11. Workplan			
12. Any Other Business			
13. Meeting Evaluation			

March 2025			
March 2025			
Standing / Administrative Items	Suggested Items		
1. Apologies			
2. Declarations			
3. Minutes			
4. Actions			
5. Strategic Risk			
6. Legitimacy Map			
7. London Estates Progress Report			
8. Unfunded Pressures Update			
9. AFOTM Investment and Benefits			
Dashboard			
10. Strategic Plan Reporting			
11. Workplan			
12. Any Other Business			

ယ

12

15

16

13. Meeting Evaluation	

June 2025			
Standing / Administrative Items	Suggested Items		
1. Apologies			
2. Declarations			
3. Minutes			
4. Actions			
5. Strategic Risk			
6. Legitimacy Map			
7. Unfunded Pressures Update			
8. AFOTM Investment and Benefits			
Dashboard			
9. Strategic Plan Reporting			
10. Workplan			
11. Any Other Business			
12. Meeting Evaluation			

 ∞